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Texas State Soil and Water Conservation Board 
Clean Water Act §319(h) Nonpoint Source Grant Program 

FY 2009 Project Workplan 09-06 
 
 

NONPOINT SOURCE SUMMARY PAGE 
for the CWA §319(h) Agricultural/Silvicultural Nonp oint Source Grant Program 

Title of Project: Development of a Synergistic, Comprehensive Statewide Lone Star Healthy Streams 
Program 

Project Goals: The goal of this project is to reduce the amount of bacteria entering Texas waterbodies 
from the major classes of livestock. To accomplish this, the Lone Star Healthy Streams 
(LSHS) education program will be expanded through integration of grazing cattle, horse, 
poultry, dairy cattle, and feral hog components into a synergistic, industry endorsed LSHS 
Program ready for statewide delivery. 

Project Tasks: (1) Project Administration; (2) LSHS Program Coordination (3) LSHS Program 
Development; and (4) Develop Interactive Website To Increase Access To LSHS Program 

Measures of Success: (1) LSHS Program for grazing cattle, horses, poultry, dairy cattle, and feral hogs ready for 
statewide delivery including: 

• Standardized resource manuals for bacteria runoff management from each 
species 

• Standardized presentations for bacteria runoff management from each species 
• Interactive website for bacteria runoff management from each species 

(2) Endorsement of LSHS Program by Steering Committee, Development Committee, 
and AgriLife Leadership 

(3) Promotion of the availability of the LSHS education program. 
Project Type: Implementation ( ); Education (X); Planning ( ); Assessment ( ); Groundwater ( ) 

Status of Water Body: 
2008 Texas Water Quality 
Inventory and 303(d) List  

Segment ID: 
Statewide 

Parameter: 
Bacteria 

Category: 
4 & 5 

Project Location 
(Statewide or Watershed 

and County) 
Statewide 

Key Project Activities: Hire Staff (X); Surface Water Quality Monitoring ( ); Technical Assistance ( ); 
Education (X); Implementation ( ); BMP Effectiveness Monitoring ( ); 
Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

Texas NPS Management 
Program Elements: 

• Short-Term Goal 3, Objectives A, B, and D 
• Milestone F 

Project Costs: Federal: $379,601 Non-Federal: $253,219 Total: $632,820 
Project Management: • Texas Water Resources Institute 

• Texas AgriLife Extension Service 
Project Period: September 1, 2009 – August 31, 2012 
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Part I – Applicant Information 
 
 
Applicant 
 
Project Lead Dr. B.L. Harris 
Title Acting Director 
Organization Texas Water Resources Institute 
E-mail Address bharris@ag.tamu.edu 
Street Address 1500 Research Parkway, Suite A240 

2118 TAMU 
City College Station County Brazos State TX Zip Code 77843-2118 
Telephone Number 979.845.1851 Fax Number 979.845.8554 
 
Project Co-Lead Larry A. Redmon 
Title Professor and State Forage Specialist 
Organization Texas AgriLife Extension Service – Department of Soil and Crop Sciences 
E-mail Address l-redmon@ag.tamu.edu 
Street Address 2474 TAMU 
City College Station County Brazos State TX Zip Code 77843-2472 
Telephone Number 979.845.2425 Fax Number 979.845.0456 
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Project Partners 
 
Names Roles & Responsibilities 
Texas State Soil and Water Conservation Board (TSSWCB) Provide state oversight and management of all 

project activities and ensure coordination of 
activities with related projects. 

Texas A&M AgriLife, Texas Water Resources Institute (TWRI) Project administration (Task 1) and assist with 
LSHS program coordination (Task 2) and 
development (Task 3); and interactive website 
development (Task 4) 

Texas AgriLife Extension Service – Department of Soil and Crop 
Sciences (AgriLife Extension) 

LSHS program coordination (Task 2) and 
development (Task 3), interactive website 
development (Task 4) 

Associate Professor and Extension Dairy Specialist – Stephenville, 
Animal Science Dept.; Assistant Professor and Extension Wildlife 
Specialist, Wildlife Fisheries & Sciences Dept.; Assistant Professor and 
Extension Waste Management Specialist, Poultry Science Dept.; 
Professor and State Soil Environmental Specialist, Soil and Crop 
Sciences Dept.; Agricultural Engineer, USDA-ARS, Temple; Professor 
and Extension Wildlife and Fisheries Specialist – Overton, Dept. of 
Wildlife and Fisheries Sciences; Professor and Extension Dairy 
Specialist – Dallas, Dept. of Animal Science; Associate Professor and 
Extension Specialist, Dept. of Biological & Agricultural Engineering; 
Professor and Extension Livestock Specialist – Corpus Christi, Animal 
Science Dept.; Professor and State Extension Forage Specialist, Soil 
and Crop Science; Professor and Extension Horse Specialist, Animal 
Science Dept.; Associate Director, TWRI 

LSHS Program Development Committee. 
Serve to ensure that the LSHS Program 
accurately captures and represents the species-
specific information from the amassed body 
of work 

TSSWCB, SWCDs, NRCS, Texas Department of Agriculture (TDA), 
Grazing Lands Conservation Initiative (GLCI), Texas Farm Bureau 
(TFB), Texas and Southwestern Cattle Raisers Association (TSCRA), 
Independent Cattleman’s Association of Texas (ICA), Texas Cattle 
Feeders (TCFA), Texas Poultry Federation (TPF), Texas Association of 
Dairymen (TAD), Texas Wildlife Association (TWA), Texas Animal 
Health Commission (TAHC), Texas Parks and Wildlife Department 
(TPWD), and Texas Horse Council. 

Compose the Project Steering Committee. 
Serve as the review panel for the educational 
materials. Provide endorsement for LSHS 
program. 
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Part II – Project Information 
 
 
Project Type 
 
Surface Water X Groundwater   
Does the project implement recommendations made in a completed Watershed Protection 
Plan or an adopted TMDL or Implementation Plan? 

Yes  No X 

If yes, identify the document. N/A 
If yes, identify the agency/group that 
developed and/or approved the document. 

N/A 
Year 
Developed 

N/A 

 
Watershed Information 
 
Watershed Name(s) HUC (8 Digit) Segment ID 305 (b) Cat. Size (Acres) 
Statewide N/A N/A 4 & 5 N/A 
 
Water Quality Impairment 
 
Describe all known causes (pollutants of concern) of water quality impairments from any of the following sources: 2008 
Texas Water Quality Inventory and 303(d) List, Clean Rivers Program Basin Summary, Basin Highlights Reports or 
Other Documented Sources. 
295 bacteria impaired waterbodies statewide, specifically those identified as having a NPS contribution with livestock 
attributed. 
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Project Narrative 
 
Problem/Need Statement 
According to the 2008 Texas Water Quality Inventory and 303(d) List, 295 waterbodies in Texas are impaired for 
bacteria. To address the bacteria impaired waterbodies, Texas is developing and implementing total maximum daily 
loads (TMDLs), TMDL Implementation Plans, and Watershed Protection Plans. One of the primary strategies for 
reducing bacteria in many of these waterbodies is to provide technical and financial assistance to implement best 
management practices (BMPs) to reduce bacteria runoff from livestock. However, in order inspire behavior change, 
educational programs are needed for the major livestock classes (grazing and dairy cattle, poultry, horses), as well as 
feral hogs, to increase awareness of the bacteria issues and encourage voluntary implementation of BMPs and 
participation in technical and financial assistance programs to reduce the runoff of bacteria which will ultimately lead to 
improved water quality. 
 
The TSSWCB, in collaboration with TWRI, AgriLife Extension, and other cooperating entities, have already done much 
to develop educational materials on bacteria issues for the major classes of livestock through multiple CWA §319(h) 
NPS grants from EPA. The grazing cattle component is being developed through TSSWCB project 06-05, Lone Star 
Healthy Streams. The horse component is being developed through TSSWCB project 06-08, Education Program for 
Improved Water Quality in Copano Bay. The dairy cattle component is being developed through TSSWCB project 06-
07, Monitoring and Educational Programs Focused on Bacteria and Nutrient Runoff on Dairy Operations in the Leon 
Watershed. Portions of the poultry component are being developed through TSSWCB project 05-06, PLAN for 
Tomorrow: Poultry Litter Application on New Sites. Portions of the feral hog component are being refined through 
TSSWCB project 08-07, Implementing Agricultural Nonpoint Source Components of the Plum Creek Watershed 
Protection Plan. In addition, the USDA-NRCS has sponsored work contributing to the grazing cattle component, 
specifically a Grassland Reserve Program (GRP) funded project, Environmental Management of Grazing Lands, and a 
Conservation Innovation Grants (CIG) funded project, Bacteria Runoff BMPs for Intensive Beef Cattle Operations. Also, 
AgriLife Extension has done significant work with their own funding to develop the majority of the feral hog component 
by hosting Feral Hog Management Workshops across the state. 
 
Notwithstanding this significant amassed body of work, there lacks a unifying and overarching theme to the educational 
materials developed through these disparate projects. There is a critical need to create synergy between these projects to 
establish the Lone Star Healthy Streams Program as the State’s mechanism to provide a coordinated and comprehensive 
education program designed to increase awareness of the bacteria issues associated with grazing and dairy cattle, poultry, 
horses, and feral hogs; and encourage voluntary implementation of BMPs to reduce the runoff of bacteria which will 
ultimately lead to improved water quality. This project shall bring the amassed body of work together under the umbrella 
of the Lone Star Healthy Streams Program. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TSSWCB CWA §319(h) 
Project 09-06 

07/02/2009 
Page 6 of 13 

 

Project Narrative 
 
General Project Description (Include Project Location Map) 
The unified LSHS Program will bring the amassed body of work together under the umbrella of the Lone Star Healthy 
Streams Program and provide a coordinated and comprehensive education program designed to increase awareness of the 
bacteria issues associated with grazing and dairy cattle, poultry, horses, and feral hogs; and encourage voluntary 
implementation of BMPs to reduce the runoff of bacteria which will ultimately lead to improved water quality. 
 
This project will continue and expand the work begun by the projects described in the previous section by: 

1. Compiling the amassed body of work already developed through various TSSWCB and AgriLife Extension 
projects; 

2. Developing standardized educational Resource Manuals on bacteria issues and BMPs for addressing bacteria 
runoff from grazing and dairy cattle, poultry, horses, and feral hogs; 

3. Developing standardized educational presentations, for in-person LSHS Program delivery, on bacteria issues and 
BMPs for addressing bacteria runoff from grazing and dairy cattle, poultry, horses, and feral hogs; and 

4. Developing an interactive website to disseminate the educational manuals and presentations assembled for 
grazing and dairy cattle, poultry, horses, and feral hogs. 

 
TWRI and SCSC will assemble the Principal Investigators for the TSSWCB projects contributing to the amassed body of 
work. This Lone Star Healthy Streams Program Development Committee will serve to ensure that the Extension Program 
Specialist accurately captures and represents the species-specific information from the amassed body of work. 
 
TWRI and AgriLife Extension will utilize the framework of TSSWCB project 06-05 Lone Star Healthy Streams Project 
Steering Committee to establish a LSHS Program Steering Committee to direct this synergistic project. This LSHS 
Program Steering Committee will include representatives of the grazing cattle, dairy cattle, horse, and poultry industries, 
as well as wildlife organizations (feral hogs). This Program Steering Committee will provide a “sounding board” and 
serve as the primary review panel for the educational materials developed. This Steering Committee is a partnership of 
the primary federal and state agencies that interface with livestock producers and livestock organizations. The LSHS 
Program Steering Committee will be facilitated by TWRI and AgriLife Extension and include representatives from the 
TSSWCB, SWCDs, NRCS, TDA, GLCI, TFB, TSCRA, ICA, TCFA, TPF, TAD, TWA, TAHC, TPWD, and Texas 
Horse Council. Endorsement of the final LSHS Program by Steering Committee member entities will be sought. 
 
The Professor/State Forage Specialist, with assistance as needed from TWRI, will also work closely with AgriLife 
Extension Regional Program Directors, County Extension Agents, Extension Specialists, and other Extension 
Leadership, as appropriate, to ensure that the LSHS Program is supported statewide to ensure delivery of this program 
upon completion. 
 
An important component of this project will be to make the educational materials and program easily accessible by the 
public, landowners, county agents, soil and water conservation districts, decision makers, and others through 
development of an interactive website. This interactive website will be developed using the latest appropriate technology. 
The LSHS Program website could be similar to the Texas Watershed Steward Program modules at 
http://tws.tamu.edu/workshop_presentations.html or the approach taken at http://mosquitosafari.tamu.edu/. 
 
The Lone Star Healthy Streams Extension Program Specialist, under the supervision of the Extension State Forage 
Specialist and with guidance of the TWRI Project Manager, will be responsible for development of all aspects of the 
education program. Additionally, the Program Specialist will work with TDA (pesticide applicator program) and Texas 
Certified Crop Advisors Program to establish CEU credits for the components of the LSHS Program to encourage 
participation by landowners and crop advisors in program delivery. 
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Tasks, Objectives and Schedules 
 
Task 1: Project Administration 
Costs: Federal: $14,844 Non-Federal: $9,896 Total: $24,740 
Objective: To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 
Subtask 1.1: TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 15th of January, 
April, July and October. QPRs shall be posted to the project website and distributed to all project 
partners. 

Start Date: Month 1 Completion Date: Month 36 
Subtask 1.2: TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement 

Forms to TSSWCB at least quarterly. 
Start Date: Month 1 Completion Date: Month 36 

Subtask 1.3 TWRI will host coordination meetings, conference calls, or TTVN meetings with the TSSWCB Project 
Manager and SCSC at least quarterly to discuss project activities, project schedule, communication 
needs, deliverables, and other requirements. TWRI will develop lists of action items needed following 
each project coordination meeting and distribute to project personnel. 

Start Date: Month 1 Completion Date: Month 36 
Subtask 1.4: TWRI will work with AgriLife Extension to develop a Final Report summarizing all project activities. 

Start Date: Month 30 Completion Date: Month 36 
Deliverables • QPRs in electronic format 

• Reimbursement Forms and necessary documentation in hard copy format 
• Lists of action items needed from project coordination meetings 
• Final report 
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Tasks, Objectives and Schedules 
 
Task 2: LSHS Program Coordination 
Costs: Federal: $17,249 Non-Federal: $15,870 Total: $33,119 
Objective: To coordinate the development of the LSHS Program with 1) a livestock industry Steering Committee, 2) 

a TSSWCB Principal Investigator Development Committee, and 3) AgriLife Leadership. 
Subtask 2.1: AgriLife Extension SCSC will hire an Extension Program Specialist. The Extension Program Specialist 

will report to the State Extension Forage Specialist. The Program Specialist will be responsible for 
carrying out all Subtasks for Tasks 2 and 3. 

Start Date: Month 1 Start Date: Month 6 
Subtask 2.2: TWRI and AgriLife Extension will utilize the framework of the TSSWCB project 06-05 LSHS Project 

Steering Committee to establish a LSHS Program Steering Committee to direct this synergistic project. 
This LSHS Program Steering Committee will include entities representing grazing and dairy cattle, 
poultry, horses, and feral hogs. At a minimum, membership shall be composed of TSSWCB, SWCDs, 
NRCS, TDA, GLCI, TFB, TSCRA, ICA, TCFA, TPF, TAD, TWA, TAHC, TPWD, and Texas Horse 
Council. This LSHS Program Steering Committee will primarily serve as the review panel for the 
educational materials developed through the project; endorsement of the final LSHS Program by Steering 
Committee member entities will be sought. This LSHS Program Steering Committee will meet as 
frequently as needed, likely semi-annually. Note that project steering committees for independent 
projects will not be directly affected by this project; those committees will continue to provide direction 
and guidance to those projects. 

Start Date: Month 1 Start Date: Month 36 
Subtask 2.3: The Extension Program Specialist will work with the Principal Investigators of the amassed body of work 

to compile the information and educational materials developed. At a minimum this LSHS Program 
Development Committee shall consist of the Associate Professor and Extension Dairy Specialist – 
Stephenville, Animal Science Dept.; Assistant Professor and Extension Wildlife Specialist, Wildlife 
Fisheries & Sciences Dept.; Assistant Professor and Extension Waste Management Specialist, Poultry 
Science Dept.; Professor and State Soil Environmental Specialist, Soil and Crop Sciences Dept.; 
Agricultural Engineer, USDA-ARS, Temple; Professor and Extension Wildlife and Fisheries Specialist – 
Overton, Dept. of Wildlife and Fisheries Sciences; Professor and Extension Dairy Specialist – Dallas, 
Dept. of Animal Science; Associate Professor and Extension Specialist, Dept. of Biological & 
Agricultural Engineering; Professor and Extension Livestock Specialist – Corpus Christi, Animal Science 
Dept.; Professor and State Extension Forage Specialist, Soil and Crop Science; Professor and Extension 
Horse Specialist, Animal Science Dept.; and Associate Director, TWRI. This LSHS Program 
Development Committee shall meet as often as needed, including by TTVN. This LSHS Program 
Development Committee will primarily serve to ensure that the Extension Program Specialist accurately 
captures and represents the species-specific information from the amassed body of work. 

Start Date: Month 1 Start Date: Month 18 
Subtask 2.4: The Professor/State Forage Specialist, with assistance as needed from TWRI, will work closely with 

Texas AgriLife Extension Service Regional Program Directors, County Extension Agents, Extension 
Specialists, and other Extension Leadership, as appropriate, to ensure that the LSHS Program is 
supported around the state to ensure delivery of this program upon completion. 

Start Date: Month 18 Start Date: Month 36 
Deliverables • Meeting materials for LSHS Program Steering Committee 

• Summaries of Development Committee meetings and action items needed 
• Summaries of Extension Leadership meetings and action items needed 
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Tasks, Objectives and Schedules  
 
Task 3: LSHS Program Development 
Costs: Federal: $276,672 Non-Federal: $180,229 Total: $456,901 
Objective: To compile the educational materials developed by ongoing TSSWCB and AgriLife Extension projects 

and develop standardized manuals and presentations on bacteria issues and associated BMPs for the 
major of the classes of livestock, as well as feral hogs. 

Subtask 3.1: The Extension Program Specialist will compile the amassed body of work including, but not limited to, 
information and educational materials developed through TSSWCB projects 06-05 (Lone Star Healthy 
Streams), 06-08 (Education Program for Improved Water Quality in Copano Bay), 06-07 (Monitoring 
and Educational Programs Focused on Bacteria and Nutrient Runoff on Dairy Operations in the Leon 
Watershed), 05-06 (PLAN for Tomorrow: Poultry Litter Application on New Sites), and 08-07 
(Implementing Agricultural Nonpoint Source Components of the Plum Creek WPP). 

Start Date: Month 7 Start Date: Month 12 

Subtask 3.2: The Extension Program Specialist will work with the materials (subtask 3.1) and the Development 
Committee (subtask 2.3) to develop standardized educational manuals on bacteria issues and BMPs for 
addressing bacteria runoff from grazing cattle, dairy cattle, poultry, horses, and feral hogs. These five 
Resource Manuals will include species specific information on the bacteria water quality issues, BMPs 
(i.e,. BMP description, effectiveness, cost, photo and other pertinent information), and technical and 
financial assistance programs available for implementing BMPs. These Resource Manuals should be 
similar to the Texas Watershed Steward Handbook developed through TSSWCB project 05-05, A 
Community-based Water Quality Curriculum which Enhances Stakeholder Involvement in Watershed 
Protection Plan Initiatives: A Pilot Project. 

Start Date: Month 7 Start Date: Month 30 

Subtask 3.3: The Extension Program Specialist will work with the materials (subtask 3.1) and the Development 
Committee (subtask 2.3) to develop standardized educational presentations on bacteria issues and BMPs 
for addressing bacteria runoff from grazing and dairy cattle, poultry, horses, and feral hogs to be used for 
in-person LSHS Program delivery. These presentations should be based on and flow from the Resource 
Manuals (subtask 3.2) 

Start Date: Month 7 Start Date: Month 30 

Subtask 3.4: The Extension Program Specialist will develop promotional materials to be used for LSHS Program 
delivery and to inform the public of the availability of the LSHS Program. Promotional materials should 
at least include one-pagers or brochures on each species-specific component and the Program as a whole; 
and standard press releases for species-specific component delivery events and the Program as a whole. 

Start Date: Month 7 Start Date: Month 30 

Subtask 3.5: The Extension Program Specialist will work with TDA and Texas Certified Crop Advisors Program to 
establish CEU credits for the educational program to encourage participation by landowners and crop 
advisors in the program. 

Start Date: Month 19 Start Date: Month 30 

Subtask 3.6: The Extension Program Specialist will develop pre- and post- participant surveys to evaluate (1) changes 
in producer knowledge and awareness, (2) expected adoption of BMPs, and (3) any barriers to producer 
participation and successful implementation of the program to be used at in-person LSHS Program 
delivery events. Surveys may need to be species-specific. 

Start Date: Month 7 Start Date: Month 30 

Subtask 3.7: The Extension Program Specialist, Professor & State Forage Specialist, Assistant Professor & District 
Agronomist at Overton, and the Assistant Professor & District Agronomist at Corpus Christi will pilot 
each of the five components of the LSHS Program at selected sites in East, Central, and South Texas. 
Watersheds selected for piloting of the LSHS Program shall be TSSWCB priority TMDL or WPP 
watersheds. 

Start Date: Month 31 Start Date: Month 36 
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Deliverables • 250 hard copies of each of the five standardized educational manuals for management of bacteria 
runoff from grazing cattle, horse, poultry, dairy cattle, and feral hogs 

• Five standardized presentations for management of bacteria runoff from grazing cattle, horse, 
poultry, dairy cattle, and feral hogs 

• CEU credits for LSHS Program 
• LSHS Program Participant Surveys 
• LSHS Program promotional materials 
• Pilot delivery of each of the five components of the LSHS Program 

 
 
Tasks, Objectives and Schedules 
 
Task 4: Develop Interactive Website To Increase Access To LSHS Program 
Costs: Federal: $70,836 Non-Federal: $47,224 Total: $118,060 
Objective: To make the educational materials developed under Task 2 easily accessible by the public, landowners, 

county agents, soil and water conservation districts, decision makers, and others through development of 
an interactive website. 

Subtask 4.1: Using the latest appropriate technology, the Extension Program Specialist and TWRI IT Associate will 
work together to develop an interactive website to make the educational materials developed under Task 
3 easily accessible by the public, landowners, county agents, soil and water conservation districts, 
decision makers, and others. The online modules will flow from the Resource Manuals and in-person 
presentations and utilize the surveys developed in Subtask 3.6 above. The Extension Program Specialist 
will also evaluate the feasibility of providing CEUs for participation in online modules and if found to be 
feasible, will work to make those available online as well.  

Start Date: Month 7 Start Date: Month 30 
Subtask 4.2: The Extension Program Specialist will develop and provide information for the website to the TWRI IT 

Specialist and update this information quarterly. The number of unique visitors to the website will be 
tracked to assess its impact and reported in each QPR. 

Start Date: Month 31 Start Date: Month 36 
Deliverables • Interactive website for management of bacteria runoff from grazing cattle, horse, poultry, dairy cattle, 

and feral hogs 
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Project Goals (Expand from NPS Summary Page) 
 
• The goal of this project is to reduce the amount of bacteria entering Texas waterbodies from the major classes of 

livestock. To accomplish this, the Lone Star Healthy Streams (LSHS) education program will be expanded through 
integration of grazing cattle, horse, poultry, dairy cattle, and feral hog components into a synergistic, industry 
endorsed LSHS Program ready for statewide delivery. 

 
 
Measures of Success (Expand from NPS Summary Page) 
 
(1) LSHS Program for grazing cattle, horses, poultry, dairy cattle, and feral hogs ready for statewide delivery 

including: 
• Standardized resource manuals bacteria runoff management from each species 
• Standardized presentations for bacteria runoff management from each species 
• Interactive website for bacteria runoff management from each species 

(2) Endorsement of LSHS Program by Steering Committee, Development Committee, and AgriLife Leadership 
(3) Promotion of the availability of the LSHS Program 
 
 
2005 Texas Nonpoint Source Management Program Reference (Expand from NPS Summary Page) 
 
Goals and/or Milestone(s) 
This proposal will assist the State in meeting Short-Term Goal Three for NPS Management - Education by conducting 
education and technology transfer activities to help increase awareness of NPS pollution and prevent activities 
contributing to the degradation of water bodies, by NPS pollution. 
This proposal will assist the State in meeting the Objective of reducing the amount of NPS pollution entering the water 
bodies of Texas through pollution prevention activities and education by: enhancing existing outreach programs at the 
state, regional, and local levels to maximize the effectiveness of NPS education; administering programs to educate 
citizens about water quality and their potential role in causing NPS pollution; and conducting outreach through Extension 
to facilitate broader participation and partnerships. 
This project will assist the State in meeting Milestone F- Implement voluntary actions in the watershed (education and 
outreach) and evaluate BMP implementation effectiveness. 
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Part III – Financial Information 
 
 
Budget Summary 
 

Federal $ 379,601 % of total project 60% 
Non-Federal $ 253,219 % of total project  40% 

Total $ 632,820 Total  100% 
 
Category Federal Non-Federal Total 
Personnel $ 224,986 $ 138,916 $ 363,902 
Fringe Benefits $ 59,102 $ 33,234 $ 92,336 
Travel $ 21,000 $ 0 $ 21,000 
Equipment $ 0 $ 0 $ 0 
Supplies $ 25,000 $ 0 $ 25,000 
Contractual $ 0 $ 0 $ 0 
Construction $ 0 $ 0 $ 0 
Other  $ 0 $ 0 $ 0 
    
Total Direct Costs $ 330,088 $ 172,150 $ 502,238 
Indirect Costs (≤15%) $ 49,513 $ 44,759 $ 94,272  
Unrecovered IDC $ 0 $ 36,310 $ 36,310  
    
Total Project Costs $ 379,601 $ 253,219 $ 632,820 
 
The TSSWCB CWA §319(h) NPS Grant Program has a 60/40% match requirement. The cooperating entity will be 
reimbursed 60% from federal funds and must contribute a minimum of 40% of the total costs to conduct the project. The 
40% match must be from non-federal sources and should be described in the budget justification. Reimbursable indirect 
costs are limited to 15% of total federal direct costs. The project budget generally covers a three year period. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TSSWCB CWA §319(h) 
Project 09-06 

07/02/2009 
Page 13 of 13 

 

 
 
 
Budget Justification (Federal) 
 
Category Total Amount Justification 
Personnel $ 224,986 • TWRI Project Manager @ 8% effort 

• TWRI IT Associate @ 6% effort 
• Extension Program Specialist @ 100% effort 

Fringe Benefits $ 59,102 • 17.1% plus group health of $494/month per fte 
Travel $ 21,000 • TWRI @ $500/yr 

• Extension Program Specialist @ $1,000/yr 
• Prof & State Forage Specialist @ $3500/yr 
• Asst Prof/District Agronomist – Overton @ $1,000/yr 
• Asst Prof/District Agronomist – Corpus @ $1,000/yr 

Equipment $ 0 N/A 
Supplies $ 25,000 • $5,000 in year 1 computer and printer, and $10,000/year in years 2-3 for 

printing of resource manuals 
Contractual $ 0 N/A 
Construction $ 0 N/A 
Other $ 0 N/A 
Indirect $ 49,513 • 15% of Total Direct Federal 
 
Budget Justification (Non-Federal) 
 
Category Total Amount Justification 
Personnel $ 138,916 • TWRI Project Manager @ 2% effort  

• Prof & State Forage Specialist @ 17.1% effort 
• Asst Prof/District Agronomist – Overton @ 17.1% effort 
• Asst Prof/District Agronomist – Corpus @ 17.1% effort 

Fringe Benefits $ 33,234 • 17.1% plus group health of $494/month per fte 
Travel $ 0 N/A 
Equipment $ 0 N/A 
Supplies $ 0 N/A 
Contractual $ 0 N/A 
Construction $ 0 N/A 
Other $ 0 N/A 
Indirect $ 44,759 • 26% of Total Direct Non-Federal Match 
Unrecovered 
IDC 

$ 36,310 • 11% of Total Direct Federal 

 


